

## LEADERSHIP

### What is it?

Understands and communicates project objectives.

### Symptoms of Issues

- Confusion on why the initiative is being done
- Unclear benefits for the organization

### Recommended Actions

- Confirm objectives and outcomes.
- Ensure strategy alignment with goals.
- Drive project team engagement
- Active monitoring of progress and outcomes



## GOVERNANCE

Manages and makes decisions through a formal process.

- Multiple "owners" per process (or no owner)
- Decision making process is painful, unclear, or excessively slow

- Define decision making process/decision makers
- Identify all project roles, responsibilities, and ownership
- Establish project operational processes



## ACCOUNTABILITY

Holds all parties accountable for project deliverables.

- Project schedule is consistently delayed
- Inconsistent/unmet project quality against set requirements

- Ensure adherence to project standards.
- Ensure timely task completion.
- Monitor/maintain budgets and timelines
- Confirm quality

